COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

CONTI D: C21465

PCN. 21465-BI D

CONTRACT DESCRI PTI ON\:
PR US 34 BI G THOWSON CANYON P

PRQJECT NO ER0341- 093
PR US 34 BI G THOWPSON CANYON CEDAR COVE
NAVE OF RQAD:

PRQIECT COUNTI ES: LARI VER

CONTRACTOR:
KIEW T | NFRASTRUCTURE CO

160 | NVERNESS DR W STE 110

ENGLEWOCD CO 80112  (303)979-9330

CURRENT PROJECT AMI: $  1,327,996.50 PARTICl PATI NG

AWARD PRQJECT AM: $ 1,340, 450. 75 NON-PARTI Cl PATI NG

PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS

FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS
GROSS EARNI NGS

TOTAL CLAI VS $ 0.00 RETAI NAGE

SECURI TI ES ENCUVBERED
NET EARN NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

ESTI MATE NO 0006

COFRS REPCRTI NG CATEGCRY: 4

Page 1
ESTI MATE RUN 02/ 07/ 2018

13:20: 40

FI NL

TIME CHARGED: 129.0 DAYS TIME ALLOW 12/31/201 FI XED COVPLETI ON DATI

PERCENT TI ME: 83. 77 ORI G TI ME ALLON 12/31/201 FIXED COVPLETI ON DATI

PAY PERI CD ENDI NG 02/ 07/ 2018 DATE TI ME STARTED 07/31/2017
DATE LET 06/ 28/ 2017 DATE WORK BEGAN 07/ 31/ 2017
DATE AWARDED 07/ 11/ 2017 DATE TI ME STOPPED 12/06/ 2017
DATE CONTRACT EXECUTED 07/ 28/ 2017 DATE ACCEPTED 12/ 06/ 2017
DATE NOTI CE TO PROCEED 07/ 31/ 2017

$ 0.00 $ 0.00
1, 327, 996. 50 0.00
1, 327, 996. 50 0.00
0.00 0.00
1, 327, 996. 50 0.00
0.00 20, 106. 76
0. 00 0.00
1, 327, 996. 50 20, 106. 76
0.00 0.00
0.00 0.00
1, 327, 996. 50 20, 106. 76
0. 00 0.00
pAMENT DE s 20,106.76

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C21465 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 21465-BI D ESTI MATE RUN 02/ 07/ 2018
PRQJECT: ER0341- 093 ESTI MATE NO 0006 13: 20: 40
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00001 *C earing and G ubbi ng 0. 500 0. 500
ACRE 0. 000 0. 00
57, 530. 00000 0. 500 28, 765. 00
0010 203- 00000 *Uncl assi fied Excavation 18, 900. 000 18, 900. 000
CcY 0. 000 0. 00
17. 25000 18, 900. 000 326, 025. 00
0015 203- 00062 *Enbankment Material (Conplete In Place) (Special) 700. 000 700. 000
CcY 0. 000 0. 00
5. 75000 700. 000 4, 025. 00
0020 203-00500 *Rock Fill 5, 990. 000 5, 990. 000
CcY 0. 000 0. 00
11. 75000 5, 990. 000 70, 382. 50
0025 207-00205 Topsoi | 918. 000 918. 000
CcY 0. 000 0. 00
68. 00000 918. 000 62, 424. 00
0030 208-00035 Aggr egat e Bag 18. 000 18. 000
LF 0. 000 0. 00
12. 00000 18. 000 216. 00
0035 208-00041 Rock Check Dam 0. 000 0. 000
EACH 0. 000 0. 00
2, 303. 00000 0. 000 0. 00
0040 208-00070 Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
8, 335. 00000 1. 000 8, 335. 00
0045 208-00071 Mai nt enance Aggregate (Vehicle Tracking Pad) 0. 000 0. 000
CcY 0. 000 0. 00
40. 00000 0. 000 0. 00
0050 208-00106 Sweepi ng (Sedi nent Renoval) 0. 000 0. 000
HOUR 0. 000 0. 00
208. 00000 0. 000 0. 00
0055 208-00300 Tenporary Bermns 833. 000 833. 000
LF 0. 000 0. 00

15. 00000 833. 000 12, 495. 00



CONTI D C21465 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 21465-BI D ESTI MATE RUN 02/ 07/ 2018
PRQIECT: ER0341- 093 ESTI MATE NO 0006 13:20: 40
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208- 00400 *Wat er Control 1. 000 1. 000
LS 0. 000 0. 00
339, 940. 00000 1. 000 339, 940. 00
0065 208- 00500 *Swal e Protection Type 1 40. 000 40. 000
LF 0. 000 0. 00
40. 45000 40. 000 1, 618. 00
0070 212-00006 *Seedi ng (Native) 0. 800 0. 800
ACRE 0. 000 0. 00
1, 195. 00000 0. 800 956. 00
0075 212- 00022 *Seedi ng (Riparian) 3. 200 3. 200
ACRE 0. 000 0. 00
4, 060. 00000 3. 200 12,992. 00
0080 212-00032 *Soi | Condi tioning 4.000 4. 000
ACRE 0. 000 0. 00
6, 350. 00000 4. 000 25, 400. 00
0085 213-00007 *Mul ching (Wod Strand) 2.900 2.900
ACRE 0. 000 0. 00
8, 265. 00000 2.900 23, 968. 50
0090 214-00155 *Plant (Ball and Burl ap) 662. 000 662. 000
EACH 0. 000 0. 00
40. 00000 662. 000 26, 480. 00
0095 214-01015 *WIIlow Cuttings 3, 160. 000 3,160. 000
EACH 0. 000 0. 00
9. 50000 3,160. 000 30, 020. 00
0100 214-01225 *Plant (Bareroot) (Install 850. 000 850. 000
EACH 0. 000 0. 00
7.50000 850. 000 6, 375. 00
0105 216- 00030 *Soi | Retention Bl anket (Special) 5, 549. 000 5, 549. 000
SY 0. 000 0. 00
12. 00000 5, 549. 000 66, 588. 00
0110 216-00047 *Soil Wap (Coir and Jute) 835. 000 835. 000
SY 0. 000 0. 00
13. 50000 835. 000 11, 272. 50



CONTI D C21465 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 21465-BI D ESTI MATE RUN 02/ 07/ 2018
PRQJECT: ER0341- 093 ESTI MATE NO 0006 13: 20: 40
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 506- 00010 *Ri prap (Special) 354. 000 354. 000
CY 0. 000 0. 00
74. 00000 354. 000 26, 196. 00
0120 506-00212 *Riprap (12 Inch) 316. 000 316. 000
CY 0. 000 0. 00
41. 00000 316. 000 12, 956. 00
0125 625- 00000 Construction Surveyi ng 1. 000 1. 000
LS 0. 000 0. 00
67, 630. 00000 1. 000 67, 630. 00
0130 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
103, 065. 00000 1. 000 103, 065. 00
0135 700- 70010 F/ A Mnor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0140 700- 71000 CM3C Overrun Pool 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0141 900- 00007 Added Item (Each)/ Floodplain Sills 8. 000 8. 000
EACH 0. 000 0. 00
1, 700. 00000 8. 000 13, 600. 00
0142 900- 00007 Added |tem (Each)/ Roughness Boul der 300. 000 300. 000
EACH 0. 000 0. 00
48. 30000 300. 000 14, 490. 00
0143 900- 00007 Added Item (Each)/ Renoval of Flood Debris 59. 000 59. 000
EACH 0. 000 0. 00
498. 00000 59. 000 29, 382. 00
0144 900- 00007 Added |tem (Each)/ Planting Donated Trees 16. 000 16. 000
EACH 0. 000 0. 00
150. 00000 16. 000 2,400. 00

CAT 0200 CURRENT AMI $ 1,327,996.50 $

o

.00$ 1,327,996.50

PRQJIECT TOTAL CURRENT AMI $ 1,327,996.50 $

o

.00$ 1,327,996.50



